

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	LTVIP2025TMID25057
Project name	CRM Application for Jewel Management
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	P. Anitha
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	P. Anitha
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Mani
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Mubina
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Nazma

Sprint-1	Dashboard	USN-6	As a user I can view my profile and recent activities on the dashboard	3	High	M. Dharani
----------	-----------	-------	--	---	------	------------